A

AARK management, 26
  as core IT PMO element, 91
  defined, 22
  early, 239–40
  large company PMO structure, 100
  small company PMO structure, 103

Accountability, 238–39

Analysis-paralysis, 63

Architecture, 239
  alignment, 156–57
  committee, 139
  enterprise (EA), 117–19, 123, 125
  IT, flexible, 138–39
  management, 117–36
  strategic, 52

Artesia BC case study, 87–88

Asset, architecture, resource, and knowledge. See AARK management

Asset management, 141–58
  aligning, 159
  centralization, 152–53
  core purposes, 142–43
  EAM, 146–56
  financial, 149–55
  inventories, 142–46
  long-term, 148
  operational, 155–56
  organizational support, 156
  setup cost, 151
  short-term, 148
  summary, 156–58
  TCO, 153–55
  team, 148

Assets, 239
  awareness, 155
  cost control, 146
  life cycle, 149–50
  proactively ping, 155
  rapid change notification, 157
  rigid workflow process, 151
  stranded, 146, 158
  untracked, 145

Audit points, 79–83
  establishing, 80
Audit points (continued)
  PMBOK methodology with, 84
  project workloads with, 80
  spiral project methodology with, 81
  XP project methodology with, 82
Audits, 75, 201–4
  applying, 204
  content grading, 203
  group focus, 203
  methods, 203
  predefined, 204
  process flows, 202
  review team, 201
Automated backups, 156
Autotracking tools, 150–52
  defined, 150–51
  effectiveness, 152

B
Balance, 211–17
  bubble diagrams, 214–17
  during initiative review, 200
  efficiency improvement vs. strategic change, 211
  project buckets, 211–14
Balanced portfolios, 19–20
Balanced Scorecard case study, 87–88
Basel II, 33–34
BMC Software case study, 159
Bubble diagrams, 214–17
  cutoff points, 217
  defined, 214
  illustrated, 215
  probability of success, 216
  X-Y type of grid, 215
 Buckets, 211–14
  approaches, 212
  defined, 211
  design, 213
  dynamic balancing, 214
  See also Balance
Budget/strategy alignment, 209
Buffers, 168–69
  capacity, 171
  explicit, 168
  implicit, 168
  management, 168–69
  transferring, 170
Business case
  linking business initiative elements to, 74
  standardized, 83
  writers, 74
Business initiatives
  comparing, 206
  elements, linking to business case, 74
  IT PMO handling of, 24
  methodologies, 61, 63–76
  preliminary plan, 65
  review process flow, 66
  reviews, 198–201
Business intelligence solutions, 233
Business process improvement (BPI), 42
Business process reengineering (BPR), 1, 42
Business speak, 129
Business system modeling, 125–31
  advanced EBA paradigms, 128
  McDavid subdomains, 126–29
  Penker-Erikson extensions, 129–31
  traditional, 126
C
Capacity buffers, 171
Case studies
  aligning asset management, 159
  aligning IT/business architectures, 138
  Artesia BC, 87–88
  automating resource management, 178
  Balanced Scorecard, 87–88
  BMC Software, 159
  CitiGroup, 221–22
  flexible IT architecture, 138–39
  Harrah’s, 115
  HCA, 115–16
  IT PPM software, 221
  knowledge management, 193–94
  microstrategies, 57–58
  Royal Caribbean Cruises, 57–58
  Safeco, 138
  Siemens Building Technologies, 178
  Toyota Motor Sales, 138–39
Virtual IT PMOs, 115–16
Centralization
  asset management, 152–53
  contract, 157
CitiGroup case study, 221–22
Clinger-Cohen Act, 34
Collaboration tools, 232–33
Commercial off-the-shelf (COTS)
  packages, 41
  servers, 149
  software environments, 149
Consolidated inventories
  beneficiaries, 144
  effects, 147
  EIA control, 148
  long-term benefits, 148
  short-term benefits, 148
  See also Inventories
Constraints, 124–25
  FOL, 124, 125
  illustrated, 124
  manageable, 125
Constructive Cost Model (COCOMO), 14
Corporate strategic alignment, 37–42
  problems, 40
  solutions, 41–42
  See also Strategic alignment
Corporate strategy
  accommodation to misaligned project, 47
  as deliverable, 230
  directions, 45
  guided by misaligned project, 46
Critical chain, 171–72
Cumulative digression
  reengineering, 53–55
  results, 53
Customer relationship management (CRM), viii, 11

D
Decision analysis, 207
Default risk, 4
Deliverables, 229–31
  asset inventory, 230–31
  corporate strategy, 230
initiative methodology, 230
  phase 2, 234
  phase 3, 236
  project methodology, 230
  tools, 231
Delivery process metrics, 208–9
Drum resources, 169–71
  central schedule, 170
  defined, 169
  identification, 169
  time management, 170
  See also Resources
Dynamic inventories, 143–46

E
Economic models, 207
EIS tools, 232
Electronic software distribution, 156
Enablers, 124–25
Enterprise architecture (EA), 117
  benefits, 118
  as business operation, 125
  development choices, 119
  leveraging, 123
Enterprise architecture management (EAM), 146–56
  defined, 134
  team, 133–34
Enterprise business architecture (EBA), 117, 121–31
  alignment, 209
  business system modeling, 125–31
  constraints and enablers, 124–25
  evolution, 121
  McDavid subdomains applied to, 127
  prepared, leveraging, 130
  supply and demand, 121–24
Enterprise IT architecture (EIA), 112, 117, 131–33
  control with consolidated inventories, 148
  function, 131
  high-level diagrams, 118
  implementing, 133–36
  layers, 132
  restriction, 147
Enterprise IT architecture (EIA) (continued)
    review team, 134
    subarchitectures, 132
Enterprise project management office (EPMO), 90
Enterprise project management tools, 233
Enterprise resource planning (ERP), viii
Equipment acquisition, 75
Executive commitment, 106
Executive support, 25
    large company PMO structure, 99–100
    small company PMO structure, 102–3
Expert systems KM, 183, 190
Explicit buffers, 168
Externally focused KM, 182
Extreme Programming. See XP methodology
F
Facilities, 75
Facts of life (FOL) constraints, 124, 125
Financial asset management, 149–55
    asset life cycle, 149–50
    autotracking tools, 150–52
    centralization, 152–53
    setup cost, 151
    TCO, 153–55
    See also Asset management
Financial investments, 2–6
    conceptual risk/return tradeoff, 3
    portfolio managers, 2–3
    risks, 4–5
Flexibility, 59–86
    concept balance, 40
    defined, 61
    initiative methodologies, 62–76
    project methodologies, 76–83
    strategy of, 39
    summary, 83–85
Functional managers, 163–67
    approaching, 16
    defined, 163
    portfolio view, 164
G
Governance, 107–12
    corporate, components, 107
    IT, 108–12
    IT PMO, 107–8
    teams, 115
Government regulations, 33–35
GPS information system (GIS), 40
Graphical user interfaces (GUIs), 40
H
Harrah’s case study, 115
HCA case study, 115–16
I
Implicit buffers, 168
Initiative methodologies, 62–76
    as deliverable, 230
    development, 69
    implementation, 63
    introduction, 63
    metric mapping, 75–76
    phase goals, 64
    phases, 64
    pipeline feeding, 200
    presentation and project preparation, 73–75
    problem context/understanding, 65
    risk/option/cost analysis, 65–73
    tailored, 63
    See also Business initiatives
    Initiative reviews, 198–201
    balance during, 200
    defined, 198–99
    examples, 199–200
    maximization during, 200
    prescreening, 199
    process flow, 199
    strategic alignment during, 200
Intellectual asset KM, 183
Interactive comparative models, 207
Internally focused KM, 182–84
Internal rate of return (IRR), 69, 70
Inventories, 142–46
    consolidated, benefactors, 144
    consolidated, effects, 147
    consolidated, long-term/short-term benefits, 148
as deliverable, 230–31
distributed, consolidating, 145
distributed, effects, 147
dynamic, 143–46
multiple systems, 146
project, 145–46
reconciliation, 151
static, 143
See also Asset management
IT business object speak, 129
IT governance, 108–12
decisions, 110
“tax rate,” 111
traditional, 110–11
IT PMO, x–xii, 21–29, 89–113
accountability, 111
auditing function, x
audit team, 79, 101
building blocks, 26, 91
business initiatives handling, 24
centralized, 92
central tasks, 237
core teams, 101
creation, 94
defining, 89–93
director, 93, 111
distributed, 92
elements, mapping, 90
enterprise, 90
goals, 25–27
governance, 107–8
governance matrix, 112
initiative review committee, 15
need, 89
organizational change, 104–12
organizational support, 29
reliance, 108–9
requirements, 90–91
rollout, 27–29
rollout keys, 104–6
satellite, 108
staff level, 96
structure, 96–104
summary, 112–13
support, 66
tailored, 92–93
tasks, xii
team, 94, 95, 96
virtual, 77, 93–96
IT PPM
ARK management, 22
balancing two directions, 237–40
bridging IT/business functions, 236
building blocks, 224
implementation, 1
introduction, 1–29
marketing, 224–26
organizational change, 240–42
PPM vs., viii–ix
rollout, 226–36
software, 221–22
teams and committees, 228–29
IT project management, 1, 9–15
risk, 13–15
variable cost/budget, 12
variable functionality/scope/quality,
12–13
variable schedule, 10
IT systems speak, 129

K
Key performance indicators (KPIs), 51,
52, 87–88
examples, 87
gathering/reporting on, 88
Knowledge, 240
in data, 181
extracting, 183
measurement, 181–82
realization, 181
Knowledge base metadata, 186
Knowledge management (KM), 179–91
case study, 193–94
data accumulation/cursory
presentation, 180–81
data analytics, 181
data gathering, 180
defined, 179
expert systems, 183, 190
externally focused, 182
as guiding compass, 179
intellectual asset, 183
Knowledge management (KM) (continued)
  internally focused, 182–84
  knowledge creation, 183
  knowledge in data, 181
  knowledge realization, 181
  layers, 181
  money trail requirement, 188–89
  more out than in requirement, 189
  organizational support, 188–90
  personal, 185, 190
  PMO-supported, 184–90
  project, 185–87
  recognition requirement, 189–90
  reliability requirement, 190
  rollout, 188–90
  success levels, 180–82
  success requirements, 188–90
  summary, 190–91
  team, 188
  virtual PMO, 187

L
Large company PMO structure, 96–102
  AARK management, 100
  executive support, 99–100
  process, 102
  quality assurance, 100–102
  staffing, 97
  staff requirement estimation, 98
See also IT PMO; PMO structure
Local area networks (LANs), 120
Long-lead activities, 75

M
Mapped microstrategies, 52
Marketability risk, 4
Marketing, 224–26
  models, 225
  pitch, 224
  product adoption and, 225
Market-methodology flexibility, 238, 242
Market risks, 6, 67
  defined, 67
  mapping, 68
  unique risks vs., 68
Mathematical programming, 207
Maturity risk, 4
Maximization, 195, 204–10
  apply effectively, 206
  during initiative review, 200
  metrics, 206–10
  minimize in scope, 205
  release carefully, 205–6
McDavid subdomains, 126–29
  advanced EBA paradigms, 128
  applying to EBA evolution, 127
  boundaries to business, 127
  business outcomes, 127
  combining approaches, 128–29
  defined, 126
  mapped to supply/demand/constraint model, 126
See also Business system modeling
Methodology piloting, 234
Metric mapping, 75–76, 204
Metrics, 206–10
  asset/resource, 208–9
  categories, 207
  “dashboard” of, 232
  delivery process, 208–9
  financial, 208
  initial valuation, 205–6
  NPV, 216
  selecting, 208
  tracking, 207
Modern portfolio theory (MPT), 1, 2–9
  financial investments, 2–6
  goal satisfaction, 21
  mapping criteria from, 23
  project investments, 6–9
Monte Carlo, 14
Murder boards, 197

N
Net present value (NPV), 69–70
  as cumulative values, 72
  as decision analysis tool, 73
  defined, 69
  metric, 216
  negative, 72
  value, 73
Operational asset management, 155–56
Operational concepts, 75
Organization, this book, xi–xii
Organizational change, 104–12, 240–42
benefits, 104–7
governance, 107–12
impediments, 104
tasks for TPR, 135
Organizational risks, 6
Organizational support, 223–42
balancing two PPM directions, 237–40
bridging IT/business functions, 236
marketing, 224–26
organizational change, 240–42
rollout, 226–36
Organizations
  cultural readiness, 106
  large, PMO structure, 96–102
  matrixed structure, 163
  small, PMO structure, 102–4
Outsourcing, 172–75
  avoiding, 173–74
  as competitive thrust, 173
  risk mitigation, 173
  use of, 172–73
See also Resource management;
Resources
Payback (PB) period, 69, 70–71
Penker-Erikson extensions, 129–31
Personal KM, 185, 190
PMO structure, 96–104
  large, project-centric companies, 96–102
  small, less project-centric companies, 102–4
See also IT PMO
PMO-supported KM, 184–90
  KM team, 188
  organizational support, 188–90
  personal KM, 185
  project KM, 185–87
  rollout, 188–90
Portfolio grid, 214
Portfolio prioritization, 195–217
  audits, 201–4
  balance, 211–17
  criteria development, 197
  initiative reviews, 198–201
  maximization, 204–10
  methods, 195
  process, 196–98
  process development, 198
  qualitative measures, 197
  quantitative measures, 197
  review teams, 196–97
  summary, 217
Portfolios
  balanced, 19–20, 93
  building/maintaining, for strategic alignment, 18
  flexibility, 59–85
  maximization, 195, 204–10
  metric mapping, 75–76
Portfolio selection, 16–21
  balance, 19–20
  maximization, 16–17
  resource allocation, 20–21
  strategic alignment, 17–19
Preliminary initiative plans, 65
Prescreening, 199
Private risks. See Unique risks
Processes
  business, 1, 42
  delivery, 208–9
definition, 208–9
development/support, 26–27
  rigid workflow, 151
Product adoption phases, 225
Productivity, 47–49
Profit index (PI), 69, 70–71
  as cumulative value, 72
  defined, 70
Project buckets, 211–14
  approaches, 212
design, 213
dynamic balancing, 214
Project investments, 6–9
  risk cost, 8
Project investments (continued)
   risk premium, 8
   risks, 6–7
Project KM, 185–87
   knowledge base metadata, 186
   project-specific knowledge bases, 186
   requirement, 185
Project Management Body of Knowledge (PMBOK), 9, 83
   as generic methodology, 83
   illustrated, 84
Project managers (PMs), ix
   improving communication with, 231
   pool, 109
   risk level monitoring, 13
Project methodologies, 76–83
   adopted, 78
   audit points, 79–83
   breadth, 78
   clarity, 78
   as deliverable, 230
   depth, 78
   enterprise-wide, 79
   forcing convergence, 79
   impact, 78
   management teams, 77
   pitfalls, 78–79
   selection, 84
   spiral, 81–82
   support, 77
   XP, 82
Project offices, 89–90
   mapping elements of, 90
   sizing/tailoring, 106
Project planning, 75
Project portfolio management. See IT PPM
Project portfolio management offices. See IT PMO
Projects, 42–49
   audits, 201–4
   categorizing resources for, 21
   changing directions, 42–43
   directions, 45
   growth example, 45–47
   health status, 221
   inventories, 145–46
   misdirect problems, 43
   mismanagement, 13
   postmortem collateral, 187
   preparation, 73–75
   prioritized list, 164
   productivity example, 47–48
   productivity-oriented, 23
   rainbow options, 73
   ranking order of, 208
   real options analysis, 71–73
   reevaluation, 202
   sacred cow, 25
   single release vs. iterative release, 62
   strategic alignment, 42–49
   success forces, 10
   vector analysis, 43–45
   very-high-value, 209

Q
Quality assurance (QA), 27
   large company PMO structure, 100–102
   small company PMO structure, 104

R
Rainbow options, 73
Rational Unified Process (RUP), 80
Real Options, 14
Real options analysis, 71–73
Reengineering inventories, 151
Reengineering
   business, 54
   cumulative digression, 53–55
   cycle, 54
   technical process, 135–36
Refactoring, 82
Resource allocation, 20–21, 162
   overview, 20–21
   smooth, 165
Resource management, 161–76
   automating, 178
   defined, 161
   drum resources, 169–71
   outsourcing, 172–75
   summary, 175–76
tools, 165
virtual PMO, 176
Resources, 239
acquiring, 163–67, 175
allotted time, 166
categories, 21, 161
drum, 169–71
flagging, 165–66
minimum threshold, 20
morale support, 162
scheduling, 168–72
staffing bell curve, 166
supporting, 167–68
Return on investment (ROI), 10
final, 12
financial, 152
tools, 232
Review teams, 196–97
Risk(s)
additive nature of, 14
cost, 8
default, 4
disruptive systems, 212
distribution, 20
financial investments, 4–5
identification, 66–67
illustrated, 4
layering, 13
level, monitoring, 13
market, 4, 6, 67
maturity, 4
methodologies and, 60–61
mitigate, 60
organizational, 6
premium, 8
project investments, 6–7
project (process), 7
review, 65
seniority, 4
supporting systems, 212
technical, 7
unique, 66–67
Rollout, 226–36
deliverables, 229–31
eyearly wins and, 224
methodology piloting, 234
phase 1, 227–33
phase 2, 233–35
phase 3, 235–36
portfolio management teams/
committees, 228–29
SMART questions, 227
three-phased approach, 226–27
training, 235
Royal Caribbean Cruises case study,
57–58
S
Sacred cow projects, 25
Safeco case study, 138
Sarbanes-Oxley Act, 34–35
Scheduling resources, 168–72
buffers, 168–69
capacity buffers, 171
critical chain, 171–72
drum resources, 169–71
See also Resources
Scope management, 60–61
Seniority risk, 4
The Seven Deadly Sins of Business, 54
Siemens Building Technologies case study, 178
Small company PMO structure, 102–4
AARK management, 103
executive support, 102–3
process, 104
quality assurance, 104
SMART questions, 227
Software
automated distribution, 156
proactively ping, 155
tools, 231–33
Spiral methodology, 81–82
Staff, 75
requirements calculation, 101
requirements estimation (large organization), 98
requirements estimation (small organization), 103
virtual team support, 99
Stakeholders
committee formation, 75
in content grading, 203
Static inventories, 143
Stranded assets, 146, 158
Strategic alignment, 17–19, 37–55
corporate strategy, 37–42
during initiative review, 200
frameworks, 49–51
IT projects, 42–49
portfolio building/maintenance for, 18
reengineering cumulative digression, 53–55
summary, 55
Strategic architecture, 52
Strategic business units (SBUs), 20–21
Strategic frameworks, 49–52, 51–52
alignment, 49–51
portfolio selection/tracking, 51–52
Strategies
lessons, 48–49
microstrategies, 52
Supply and demand, 121–24
Supporting resources, 167–68
Synergy, 240–42
T
Tailored PMOs, 92–93
Technical process reengineering (TPR), 135–36
defined, 135
organizational change tasks, 135
Technical risks, 7
Tools
acquisition, 75
business intelligence solutions, 233
collaboration, 232–33
as deliverables, 231
EIS, 232
enterprise project management, 233
ROI, 232
software, 231–33
Total cost of ownership (TCO)
asset management, 153–55
based on sticker price, 154
certainty intervals, 154
formula, 153
Total quality management (TQM), 34
Toyota Motor Sales case study, 138–39
architecture committee, 139
flexible IT architecture, 139
Training, 235
U
Unique risks, 66–67
defined, 66
mapping, 68
market risks vs., 68
Universal Modeling Language (UML), 126, 130
V
Vaporware, 223
Vector analysis, 43–45
Virtual PMO, 77, 93–96
asset management team view, 157
case studies, 115–16
committees, 94–96, 107
deliverables distribution, 110
EAM team, 133–36
extended teams, 101–2
KM team view, 187
overall team view, 229
overall view, 95
source management team view, 176
synergy, 240–42
See also IT PMO
W
Waterfall methodology, ix
Wide area networks (WANs), 120
X
XP methodology, 82–83
defined, 82–83
diagram, 83
Y
Yellow pages test, 173