INDEX

A

Activity on the node (AON), 151-152
Actors, 110-111
Actual cost of work performed (ACWP), 206
Administrative closure, 60
Albrecht, Allan, 133, 301
Alter, Allen, 80
Analogous estimation, 131
Arthur Andersen & Co., 171
Army After Action Review (AAR), 94
Assignable cause, 226
Assimilation, 261
Assumptions, 11, 61, 66-67
Audits, 292-293

B

Backfiring, 136
Balanced matrix, 82
Balanced Scorecard approach, 49-52
Base case alternative, 41
Baseline plan, 13, 71
Beck, Kent, 17
Bell Curve, 184-185
Best practices, 9
Boehm, Barry, 17, 137, 221
Bottom-up estimating, 130-131
Brainstorming, 177
Breakeven, 43-44
British Computer Society (BCS), 234
British Department of Trade and Industry, 234
Brooks, Fredrick P., 132, 138
Budget(s), 66, 71
developing, 158-163
finalizing, 163
Budgeted cost of work scheduled (BCWS), 206
Bugs (computer), origin of term, 244
Business case, defined, 25, 32-33
Business case development, steps for analysis of alternatives, 43-47
core team selection, 33-34
feasibility and risk assessment, 41-42
identify alternatives, 40-41
measurable organizational value (MOV) defined, 34-40
outline for developing and writing, 48
recommendations, 47-48
total benefits of ownership (TBO) defined, 42-43
total cost of ownership (TCO) defined, 42
Business Information Technology Transfer Center (BITTC), 212
Business reviews, 246

C

Capability Maturity Model (CMM), 221, 236-241
Cause-and-effect diagrams, 178-179, 229
Cellphones, 210-211
Center for Dispute Resolution, 273
Center for Project Management, 58
Change agents, 263
controls, 62-63, 249
dealing with resistance and conflict, 268-275
emotional responses to, 261-263
impact of, 258-260
methods for disrupting, 266
as a process, 260-261
theory, 260
Change management defined, 258
description of, 256-258
plan, 262-268
CHAOS (Standish Group), 4, 5, 6, 9
Checklists, 178
CHECKPOINT, 140
CIO, 37
Cloke, Kenneth, 273
Closing projects, 29-30, 60, 285-290
COCOMO (Constructive Cost Model), 137-139, 140
Collaboration technology, 211-212
Communications management, defined, 20, 199-200
Communications plan, 202-203
Computer aided software engineering (CASE), 31
Computerworld, 7, 115
Conceptualization and initialization phase, 27-28
Configuration management, 247-249
Conflict management, 269-275
Conner, Daryl, 259
Constraints, 61, 132
Contingency reserves, 163
Continuous probability distributions, 184-187
Contract closure, 60
Control charts, 226-227
Controlling processes, 60
Cooper, Gabriel, 259
Core team selection, 33-34
Cost management, defined, 19, 148
Cost of work performed (BCWP), 207
Cost performance index (CPI), 208
Costs direct, 161
estimating, 159-163
identification of total, 42
indirect, 162
sunk, 162
variance, 207-208
Craftsmanship, 223-224
Crash, 153
Crisis management, 168
Critical path analysis, 152-153
Critical Path Method (CPM), 153
Crosby, Phillip, 231
Crunch schedules, 149
Cruizes, 124
Culture, 11-12, 97
Cutoff rate, 45

D
Data flow diagram (DFD), 110
Deadlines, 149 DeCarlo, Doug, 149
Decision trees, 180-181
Defects
quailty, 244
software, 221, 223, 225
Degrees of influence (DI), 135
Deliverables
defined, 12
definition table (DDT), 107-108
milestones and, 124-125
product-oriented, 109-111
project-oriented, 107-109
structure chart (DSC), 108, 109, 125
Delphi technique, 129, 178
Deming, W.
Dewey, John, 92
Direct
costs, 161
Direct cutover
implementation
approach, 282, 284
Discount rate, 45
Discrete probability
distributions, 183-184
D-M-A-I-C cycle, 235
Doctor, Mary Silva, 266
Drucker, Peter, 8 Duck, Jeanie, 258

E
Earned value, 205-209
Economic feasibility, 41
Economic value added (EVA), 50-51
Economist Intelligence Unit, 171
Effectiveness, defined, 8
Efficiency, defined, 8
80/20 rule, 229
Email, 210-211
Embedded projects, 138
Enterprise resource planning (ERP), 3, 282
Entity-relationship diagram (ERD), 134
Environment
organization, 11-12
project, 96-97
Environmental-adaptive approach to
to change, 267
Estimating Software Costs (Jones), 139
Estimation
analogous, 131
automated tools, 140
bottom-up, 130-131
of costs, 159-163
Delphi technique, 129
guesstimating, 128-129
software engineering and metrics, 131-140
time boxing, 129
top-down, 129-130
what are the best methods for, 140-141
Evaluation of project, 30, 290-293
Execution of project, 29, 60, 62
Expected value, 180
Expedite, 153
External input (EI), 134-135
External inquiry (EQ), 135
External interface file (EIF), 134
External output (EO), 135
External risks, 11 Extreme
programming (XP), 17-18
Fast tracking, 12, 153
Feasibility, 41-42
Featurism, increasing, 113
Federal Express, 284
Fidelity Management Trust Co., 194
Financial models, 43-46, 47
Fire fighting, 168, 237
Fishbone diagrams, 178-179, 229
Float, 153
Flowcharts, 230-231
Foote, David, 270
Force Field Analysis, 260
Forecasting, 209
Formal organization, 77-85
Forrester Research, Inc., 27
Functional matrix, 83
Functional organization, 76, 77-80
Function points
defined, 133-134, 300
development of, 299-300
Function point analysis, steps for conducting, 301-310
G
Gantt, Henry L., 150
Gantt charts, 150
Gartner Group, 28
General systems characteristics (GSC), 135-136, 137
Goff, Leslie Jaye, 257
Goldsmith, Joan, 273
Groupware, 96
Guesstimate, 128-129
Guide to the
Project Management Body
of Knowledge (PMBOK Guide), 9, 19-20
H
Haugan, Gregory T., 123
Hennelly, Rob, 204
Heuristics, 139-140
Hopper, Grace Murray, 244
Human resource management, 20
definitions, 76
organization of, 76-86
project team, 86-96
Humphrey, Watts, 236
Hurdle rate, 45
Hybrid organizations, 82-83
IBM, 132, 133
Indirect costs, 162
Industrial Revolution, 224
Informal organization, 85-86
Information distribution, 210-213
Information technology (IT), focus on, 1-2
Information technology project management/methodology (ITPM)
See also
Project management closing of
project, 29-30
conceptualize and inititalize phase, 27-28
develop project charter and detailed
plan, 28-29
evaluation of project, 30
execution and control of project, 29
methodologies and phases, 25-27
Information technology project management foundation, 30-32
Information technology projects costs of, 4
failure of, reasons for, 4—6 how to improve the likelihood of
success for, 6-9
Infrastructure, 31-32, 63
Initiating process, 27-28, 58-59
Initiating sponsor, 264
Inspections, 246
Integration management, 19, 60-63
Interdependent tasks, project, 11
Internal logical file (ILF), 134
Internal Revenue Service (IRS), 7
Internal risks, 11
International Data Corp., 257
International Function Point Users Group (IFPUG), 134, 301
International Organization for Standardization (ISO), 231-234
International Register of Certified Auditors (IRCO), 234 Interviewing, 178
Ishikawa, Kaoru, 178, 229
Ishikawa diagrams, 178-179, 229

Johnson, Barry, 272
Johnson, Jim, 109
Johnson, Ken, 212
Joint application development (JAD), 111, 115
Jones, T. Capers, 128, 136, 139-140,
169
Juran, Joseph, 228-229

Kaplan, Robert S., 49
Kapur, Gopal K., 64
Katzenbach, Ron, R., 88-91
Keil, Mark, 115
Kennedy, John F., 36
Kerzner, Harold, 48
Kick points, 12
Knowlege management approach, 8-9
defined, 8
Knowledge Plan, 140
Known risks, 175
Known-unknown risks, 175
Kubler-Ross, Elisabeth, 261
L
Lag times, 156
Lam, James, 194
Lead times, 156
Learning curve, 162
Learning cycle theory, 92-94
identifying risks and, 177
work breakdown structure and, 128
Leavitt's model of organizational change, 264
Lessons learned, 8-9, 94-96
work breakdown structure and, 128
Lewin, Kurt, 260, 265
Lines of code (LOC), 133, 301

Management reviews, 246
Management system, 232
Managing at the Speed of Change (Conner), 259
Mark II, 300
Matrix organization, 76, 82-84
Measurable organizational value (MOV) documenting, 63, 65, 69, 113
evaluating, 293
project risk framework and, 174
role of, 34-40
work breakdown structure and, 126-127
Meetings face-to-face, 210
how to run effective, 212
Methodology, 7, 25
See also Information technology project methodology (ITPM)
Metrics, 131, 203-209, 243-245
Microsoft Corp., 225
Milestone, 70, 124-125 Mitre Corp., 236
Monte Carlo simulation, 187-188
Motorola, 234-236 MOV. See Measurable organizational value
Mythical Man-Month, The (Brooks), 132

Net present value (NPV), 44-46
Nominal group technique (NOT), 177-178 Normal distribution, 184-185
Normative-reeducation approach to change, 265-266
Norton, David, 49

On Death and Dying (Kubler-Ross), 261
100 percent rule, 127
Oregon Department of Motor Vehicles, 106
Organic projects, 137
Organization formal, 77-85
functional, 76, 77-80
informal, 85-86
matrix, 76, 82-84
project, 76, 81-82
which structure is best, 84-85
Organizational change, project, 11
Organizational environment/culture, 11-12
Organizational feasibility, 41 Out of the Crisis (Deming), 228
Ownership, project, 10

PacificCorp, 157
Parallel activities, 151
Parallel implementation approach, 283, 284
Parametric model, 137
Pareto, Alfred, 229
Past projects, lessons learned from, 179
Payback, 43
Payoff table, 180
Performance reporting, 209-210 review, 290-291
PERT (Program Evaluation and Review Technique), 153-154
distribution, 186
Petrotin, 286
Phased implementation approach, 283
Phase exits, 12 Phases, 70 Planning, 59-60 PLC. See Project life cycle
Polarity management, 272, 274-275
Polarity Management: Identifying and Managing Unsolvable Problems (Johnson), 272
response plan, 173, 191-192
software, 170
strategies, 172-173, 190-192
types of, 175
Risk management
common mistakes in, 168-169
defined, 20, 171
framework, 174-177
planning process, 170-173
requirements for successful, 169 RJ
Associates, 212 Rolling wave, 158
Rules, project, 11

S
Schedule performance index (SPI), 205
Schedules, 71, 149
activity on the node (AON), 151-152
critical path analysis, 152-153
conclusion, 149
finalizing, 163
Gantt charts, 150
PERT, 153-154
precedence diagramming method (PDM), 154-156
project network diagrams, 150-156
variance, 208
Scientific management, 224-225
Scope
boundary, 105
change control, 103, 113-117
change request form and log, 115, 116
creep, 113, 115
defined, 10, 65-66, 69-70
definition, 103, 107-111
grope, 113
initiation, 102-103, 104-106
leap, 113-114
planning, 103, 105
statement, 105-106
verification, 103, 111, 113
Scope management
defined, 19
myths of, 114
plan, 104
processes, 102-104 Scoring models, 46-47 Sears, Roebuck and Co., 5, 204 Semi-detached projects, 138
Shewhart, Walter A., 225-227
Simulations, 187-190
Six Sigma, 234-236
Slack, 155
SLIM, 139, 140
Smith, Douglas K., 88-91
Smith, Sheila, 266
Socio-technical approach, 6
Software
defects, 221, 222, 225
equipment, 131-140
process, 236
process capability, 236
process maturity, 237-241
process performance, 236-237
risks, 170 Software Engineering
Economics
(Boehm), 137 Software Engineering Institute (SEI), 236 Software Productivity Research (SPR), 241 Software tools project management, 156-158
Source lines of code (SLOC), 299
Spiral development, 17 Sponsor, 10, 11, 262-263, 287-288 Staff acquisition, 76 Stage gates, 12
Stakeholders, 10, 65, 85-86
Standards
defined, 231
ISO, 232-234
quality, 243-245 Standish Group, 4, 5, 6, 109 Statistical controls, 226 Status reporting, 209 Structured approach to systems development, 16
Subject matter experts (SMEs), 11 Successor activities, 151 Sunk costs, 162 Sustaining sponsor, 262 SWAT teams, 89
SWOT (strengths, weaknesses, opportunities, and threats) analysis, 178
Symons, Charles, 299-300 Systems development life cycle (SDLC)
analysis, 15
defined, 14
design, 15
implementation, 15 maintenance and support, 15-16 planning, 15
rapid applications development, 16-18
versus product life cycle, 18-19
waterfall method, 16
T
Targets, 263-264
Tasks, 70-71
Taylor, Frederic W., 224-225
Team(s)
defined, 89
how they learn, 92-96
knowledge management and, 91-92
performance, 88-91
selection and acquisition, 88
use of term, 86 Technical experts (TEs), 11 Technical feasibility, 41 Technical reviews, 245-246 TickIT, 234
Time boxing, 129 Time frame, project, 9, 71 Time management
defined, 19, 122
estimating project, 128-131
software engineering, 131-140
work breakdown structure, 122, 123-128
Tools, 31
Top-down estimating, 129-130
Tornado graph, 188, 190 Total Benefits of Ownership (TBO), 42 Total Cost of Ownership (TCO), 42 Triangular distribution, 186-187 Triple constraint, 10 TWA, 284
U
Unadjusted function point (UAF), 135, 136 Unified Modeling Language (UML), 110 United Kingdom Function Point Users Group (UFPUG), 134 Unity of command, 82 Unknown-unknown risks, 175 Use case diagram, 110-111, 112
V
Value adjustment factor (VAF), 135
Verification and validation (V&V), 221-222, 245-247 Verification project scope, 103, 111, 113

W
Walk-throughs, 245-246
Waterfall method, 16
Whitney, Elii, 224
Wisdom of Teams, The (Katzenbach and Smith), 88
Work authorization system, 62 Work breakdown structure (WBS)
  defined, 108, 122, 123
  deliverables and milestones, 124-125
  developing the, 125-128
  work packages, 123-124
Work groups, 89 Work packages, 123-124 Wourms, Bob, 157

X
XP (extreme programming), 17-18 Y
Yourdon, Ed, 130
Y2K problems, 2