

Section V: IT Project Completion and Evaluation

Chapter List

Chapter 21: System Integration and Evaluation

Chapter 22: Practical Case Study

A good management practice is to successfully complete an IT project within budget and schedule.